C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

R. Zaharatos — March 26, 2002

RESULTS: 1700hrs March 27, 2002

SCHEDULE SUMMARY

March 27, 2002

SEB Program Interruption: 0800hrsto 1600hrs
Separator Conditioning: 0800hrsto 1600hrs
Maintenance Begins: 0830hrs

Maintenance Ends(est.): 1400hrs March 27, 2002

Machine Areas Access For :

AGS Controlled Access - 0930hrs - 1400hrs

Booster Controlled Access - No access requests

SEB Controlled Access - No access requests

ATR/U Line Controlled Access - No access

Linac Controlled Access - Beam will remain on for BLIP

PRIMARY JOBS

JOBS STATUS CODE: C complete IP in-process RSreschedule CAN cancelled
* addition

EQUIPMENT TESTING

Cc 1 Test RF station JK without beam.

AGSRING
RF System - Replace 1J gap short relays.

Cc 1
c 2 Set-up for loss monitor at C20
c 3 Specia radiation surveys of IPM's.(Ahrens)

AGSEXTERNAL EQUIPMENT

CcC 1 Westinghouse Motor/Gen - inspect brushes and rings wear.

CcC 2 Fan Houses A-E - air-cond. PM's and set-up. Steam sys. readings.(PE)
(completed A and B)

Cc 3 Test security key switch changeover to lons operation.(Access Ctrls)



*C 4. Repair/ replace Exciter electrolyte level float ball.

C 1  RFQ - change 4616(0800-0930)

DETAILED SCHEDULE

Mar 27
0800 HEP off. Inhibit AGS proton beam trigger. BLIP will continue to
run.
Set all equipment to off.
LOTO AGS Ring for Controlled Access
Begin Separator conditioning
Open AGS Fan Houses A, B, and C.
0930 AGS Ring HP survey for C20 job.(L. Ahrens/Curcio will
accompany HP via South Gate entry)
Install Chipmunk in AGS Ring at end of HEBT
1000 AGS Ring access from South Gate ends.
SNS proton beam to HEBT
1030 AGS Ring access through N. Conj. Gate for RF work.(HP
survey required)
1330 Booster equipment turn-on
1400 End SNS run. Remove HEBT chipmunk
Secure AGS for beam and remove LOTO.
Booster set-up with beam.
1500 AGS set-up

1600 HEP Set-up
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